
 
EAST WINDSOR PERMANENT BUILDING COMMISSION 

EAST WINDSOR, CONNECTICUT' 
 

MINUTES OF SEPTEMBER 28, 2015 - SPECIAL MEETING 
 
 
I. TIME AND PLACE OF MEETING 
 
The meeting was called to order by Chairman Al Rodrigue at 5:30 p.m. at the East 
Windsor Town Hall meeting room, 11 Rye Street, Broad Brook, CT.   
 
 
II. ATTENDANCE 
 
Building Commission Members:  Chairman Al Rodrigue, Peter Larese, Dick Pippin, Joe 
Sauerhoefer and Tom Talamini. 
 
Also present:  Denise Menard, First Selectman; Richard Labrie of Futures Education, 
Consultant to the East Windsor school system; Roger Baker, Facilities Manager; and  
Kathy Pippin, Board of Finance member.  
 
 
III. PREVIOUS MINUTES: 
 
Upon MOTION by Mr. Sauerhoefer;     Seconded by Mr. Talamini, it was 
VOTED:   To approve the minutes of September 8, 2015. 
In Favor:  Unanimous 
 
 
IV. UNFINISHED BUSINESS: 
 
 1.  MIDDLE SCHOOL ROOF REPAIR /  REPLACEMENT  
 
Roger Baker gave an update on the roof repair.  He said they still have flashngs to do.  
The penetrations are curbed in but not cut in.  Mr. Sauerhoefer said we are at 8 ½ sets 
of decking.  He said they didn’t have to replace any decking today.   Mr. Baker said he 
requested that they give us a price for copper on the drip edge to match the rest of the 
copper façade of the building.  Mr. Sauerhoefer said when he wrote the specs he didn’t 
specify materials to match. 
 
 
 2.  NURSE’S STATION AT MIDDLE SCHOOL 
 
Wayne France from LaRoche Construction was present for this discussion.  Chairman 
Rodrigue asked if as soon as the roof is completed are they able to get back to work.  
Mr. France said they will need a few days.  He said it will take no more than 5 weeks.   
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Mr. Pippin asked about the plumbing situation.  Mr. France said they will replace the 
piping.  It will all be copper piping.  Mr. Baker submitted copies of certified payrolls from 
the contractors.  Mr. Rodrigue asked about lien waivers.  He said before they get the 
next payment we need lien waivers from the subs.  Mr. France said he will get lien 
waivers.  Mr. Baker said some of the plumbing work has been taken care of.  It will be 
reinspected by the Building Department.   
 
Mr. Rodrigue asked Mr. France that as a contractor aren’t  they overseeing what their 
subcontractors are doing.  Mr. France said he didn’t realize what was happening.  He 
wasn’t there when the plumbing was being installed.  He said he wasn’t sure what the 
expectation was.   
 
Mr. Sauerhoefer asked about the cost.  Mr. Baker said it is $186,688 for the whole job.  
He said the first payment was made during the previous fiscal year.  Mr. Rodrigue said 
his biggest concern is completion of the job as soon as possible.  Mr. France said he 
expects to be completed by the end of October.  
   
 

3 BROAD BROOK SCHOOL MODULAR CLASSROOMS  
 
 Mr. Rodrigue said we have a copy of a quote from Valley Communications Systems for 
$2,321.11 for the installation of cameras.  Mr. Labrie said this allows the people in the 
office to see who is there.  They still have to go and open the door.  This ties into the 
existing system and is expandable.  Mr. Sauerhoefer said we can pay this out of the 
money that we have.  Mr Labrie said he didn’t know if the State will reimburse us.  He 
said it is a security issue and we would argue that it is reimbursable.   
 
 Upon MOTION by Mr. Sauerhoefer;     Seconded by Mr. Pippin, it was 
VOTED:   To approve the $2,321.11 to install cameras and microphones at the rear  
  door for handicap access. 
In Favor:  Unanimous 
     
Mr. Labrie reported that the fencing is supposed to be done tomorrow.  The sprinkler 
work is starting tomorrow at 4:00 p.m.  Mr. Guiliano said the equipment will be mobilized 
on Thursday.  They will start the site work at that time.  Mr. Rodrigue asked if the 
contractor took out the permit with the town.  Mr. Labrie said the permit was pulled when 
they originally started the work.  Mr. Talamini asked about the timing of the classrooms.  
Mr. Labrie said the 4 units are scheduled to be in by the end of the Christmas holiday 
and the 10 classroom in the Spring. 
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      V. FINANCIAL 
 
Mr. Sauerhoefer said we need to be careful of things.  He said for anything that comes 
before us we need to get 3 prices. 
 
 

VI.  NEW BUSINESS 
 
 

VII.  INFORMATION 

 
 

VIII. TOPICS FROM THE FLOOR 
 
Kathy Pippin commented that she thought the frequent meetings are a good idea. 
 
 

IX. PUBLIC PARTICIPATION 
 

 
X. ADJOURNMENT 

 

Upon MOTION by Mr. Sauerhoefer;          Seconded by Mr. Talamini, it was 
VOTED:    To adjourn at 6:09 p.m. 
In Favor:   Unanimous 
 
Respectfully submitted, 
 
 
 
Marlene Bauer, Recording Secretary 


