

NORTH ROAD SEWER PROJECT HIGHLIGHTS

December 01, 2009

Town Meeting, Preliminary Engineering Request. Town Meeting held to present our case for additional funding regarding the preliminary engineering report for North Road Sewer Project. Our presentation team included Ed Alibozek, Laurie Whitton, Jay Ussery, Mark Hommer ASRWW (Atlantic States Rural Water and Wastewater) and Paul Anderson. 1st Selectman Denise Menard gave an endorsement afterward. We managed a unanimous “yes” vote of the room for the funding for this work (not to exceed \$27,000).



ARRA Sign for the North Road Project!

February 17th, 2010

Our acceptance confirmation from the United States Department of Agriculture (USDA) regarding our preliminary engineering report for North Road Sewer Project was received.

March 09th, 2010

Chairman Paul Anderson, Tim Coon and Edward Alibozek met with Mary Grasso and Sue Gregware at the USDA office in Windsor regarding North Road Sewer Project funding. One additional item we have to work on is “short lived assets reserve”.

March 31st, 2010

Sue Gregware from USDA, regarding our percentage of USDA grant. “... based on the information USDA has, East Windsor WPCA would receive 42% (40%-45%).”

May 10th, 2010

Tim Coon from JR Russo contacted us to report that our North Road project “Environmental Report” has been approved.

May 11th, 2010

Sue Gregware visited the East Windsor Wastewater Treatment Facility regarding our USDA application. Present were Chairman Paul Anderson, Vice Chairman Tom Davis, Tim Coon from JR Russo Engineering, Laurie Whitton Town Planner, Art Enderle Superintendent and Edward Alibozek Chief Operator. Further information and details discussed, and Sue Gregware was given a tour of the North Road area by Edward Alibozek.

May 18th, 2010

Board of Selectmen (BOS) meeting, Art Enderle and Ed Alibozek gave a short presentation and update on the North Road Sewer Project and USDA request. The BOS authorized 1st Selectman Denise Menard to sign the “Obligation of Funds” as well as any other applications without entire BOS approval due to time restraints. We are trying to beat a deadline of June 1st for the current pool of money allocated.

July 01st, 2010

USDA Meeting at Wastewater Treatment Facility, attendees:

Chrissie Caroulo (Webster Bank)	Art Enderle III
Paul Anderson (WPCA)	Tom Davis (WPCA)
Denise Menard (1 st Selectman)	Cathy Cabral (Treasurer)
Mark Gilbert (Atlantic States)	Sue Gregware (USDA)
Jim Richards (Econ Dev Comm)	Andy Hoffman (Resident)
Tim Coon (JR Russo Eng)	Edward Alibozek

July 06th, 2010

Art Enderle, Edward Alibozek and Paul Anderson attended BOS meeting to present informational data for selectman and Economic Development Commission.

July 13th, 2010

Information Session held for the public at the East Windsor Water Pollution Control Facility, Edward Alibozek, WPCF Chief Operator, available.

July 15th, 2010

Information Session held for the public at the East Windsor Water Pollution Control Facility, Rich Covill, Economic Development Commission, and Edward Alibozek, available.



Tim Coon, project engineer representing JR Russo, addresses an audience at the Pre-Construction Meeting. WPCA Chairman Paul Anderson and Jay Ussery (JR Russo), seated.

July 20th, 2010

Information Session held for the public at the East Windsor Water Pollution Control Facility, Rich Covill, Economic Development Commission, and Edward Alibozek, available.

July 22nd, 2010

Information Session held for the public at the East Windsor Water Pollution Control Facility, Rich Covill, Economic Development Commission, and Edward Alibozek, available.

July 28th, 2010

North Road Public Hearing Information Session at Town Hall.

August 03rd, 2010

Information Session held for the public at the East Windsor Water Pollution Control Facility, Rich Covill, Economic Development Commission, and Edward Alibozek, available.

August 10th, 2010

Information Session held for the public at the East Windsor Water Pollution Control Facility, Rich Covill, Economic Development Commission, and Edward Alibozek, available.

August 11, 2010

Town Meeting / Information Session for USDA Funding.

September 28th, 2010

Information Session held for the public at the East Windsor Water Pollution Control Facility, Edward Alibozek, available.

September 30th, 2010

Information Session held for the public at the East Windsor Water Pollution Control Facility, Edward Alibozek, available.

October 05th, 2010

Information Session held for the public at the East Windsor Water Pollution Control Facility, Edward Alibozek, available.

October 06th, 2010

Presentation at Town Hall followed by Town Meeting Regarding North Road Project voting hours and information.



Material begins to arrive along the work area, April 29, 2011.

October 07th, 2010

Information Session held for the public at the East Windsor Water Pollution Control Facility, Edward Alibozek, available.

October 13th, 2010

North Road Sewer Project referendum held; 3 – 1 Margin in Favor!

October 14th, 2010

Mia MacDonald, from Rural Community Assistance Partnership (R-CAP) was onsite to verify our reporting responsibilities with USDA.



Road work begins sign, April 2011!

October 26th, 2010

North Road Pre-Bid Meeting, John Larson Press Release and North Road Celebration at the WPCF Honoring Chairman Paul Anderson.

February 10, 2011

Motion regarding "...The East Windsor WPCA hereby authorizes the use of monies from Fund 10, Sewer Assessment Fund Balance in an amount not to exceed \$500,000 for the North Road Sewer Project. These funds shall be reimbursed to the WPCA Fund 10, Sewer Assessment Fund Balance at the closing of the USDA/ARRA Loan Financing.

February 22nd 2011

North Road Pre-Bid Meeting.

March 10th, 2011

Contract for North Rd Sewer Construction awarded to Spazzarini Construction.

April 07th, 2011

Mia MacDonald, R-CAP, visited to provide assistance with USDA Quarterly Reporting. Mia also assisted us with finishing our Security Vulnerability Self-Assessment and Emergency Response Plan (stipulations of USDA Funding).

April 14th, 2011

WPCA Superintendent E. Arthur Enderle III met with business owners along North Road and explained sewer construction and provided contact list.

April 18th, 2011

Electronic message board signs installed along North Rd Sewer

April 28th, 2011

ARRA Sign installed at North Road Project Location.

May 02nd, 2011

- Spazzarini Construction begins work on the Route 140 / North Road Sewer Project.