

AUGUST 29, 2011 - NORTH ROAD SEWER PROJECT UPDATE

The remediation project to clean up the contaminated soil discovered at Bassdale Plaza has been completed. The clean up was finished as of Thursday afternoon, August 18th. The engineering firm of O'Reilly, Talbot, and Okun oversaw the cleanup and professionals were on site to evaluate and ensure the safety of all involved. Environmental Services, Inc of South Windsor, Connecticut transported ~1500 gallons of water to United Industrial Services in Meriden, Connecticut to be treated. We estimate ~250 yards of soil was removed and will be transported to the Ondrick Reclamation site in Chicopee, Massachusetts to be properly treated and disposed of. Clean fill was brought in to replace the contaminated soils. Spazzarini Construction installed ~300 feet of ductile iron pipe in the area of contamination.



Remediation Area at Bassdale Plaza. Spazzarini Construction is back at work!

As of August 19th, 2011 four thousand seven hundred seventy one (4771) lineal feet of sanitary sewer has been installed along with twenty three (23) sanitary manhole structures. All laterals along this stretch have been installed to the property line. Loaming and seeding of the area disturbed by the project has begun. We still have seven hundred eighteen (718) feet of gravity sanitary sewer to be installed to reach the terminus at the intersection of Mullen Road.

Once this stretch is complete, we will commence work on the new sewage pumping station and the force main along with the remaining gravity sewer that will convey the wastewater from the sanitary sewer to the pump station. Once the pump station is completed, tested, inspected and approved, and the remaining sewers are constructed and tested, then the sewer laterals can begin to be connected to the homes and businesses.

The East Windsor Water Pollution Control Authority would like to thank everyone concerned for their patience and understanding during this project.



Town of East Windsor WPCA Superintendent E. Arthur Enderle III and Project Inspector Jay Ussery of J.R. Russo & Associates observing the progress along Route 140 in late August.



Town of East Windsor WPCA Chairman Paul Anderson has been an enthusiastic visitor to the project site.